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313167RESOLUTION NUMBER R-

IllL 3 0 2020DATE OF FINAL PASSAGE

WHEREAS, this request is to authorize Change Order #I for the Grove Avenue Pump

Station Biofiller Media Replacement construction contract between the City of San Diego (City)

and Falcon Construction, Co. The City will increase the value of the contract by $222,569.70 for

additional work to repair the Bio-filter’s piping; and

WHEREAS, foul odor al the Grove Avenue Sew^er Pump Station is captured in four (4)

Biofilter Modules to remove contaminants before exhausting to the atmosphere. Falcon

Construction was previously awarded construction contract L-I8-1715-DBB-2 Grove Avenue

Bio-Filter Media Replacement, to remove and replace the Biofilter Media that had reached its

useful life; and

WHEREAS, upon removal of the media material it was discovered that the liner and

sprinkler piping was in poor condition and needed to be replaced; and

WHEREAS, Change Order #1 is needed to compensate the contractor for repair of the of

the biofilter liner and sprinkler system; and

WHEREAS, this included removal of the existing coating, hydroblasting stnicture interiors

to remove contamination, and applying a new liner coating. Additionally, sprinkler piping and

supports that had been corroded and warped were replaced; NOW, THEREFORE,
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A RESOLUTION OF THE COUNCIL OF THE CITY OF 
SAN DIEGO AUTHORIZING CHANGE ORDER 001 FOR 
GROVE AVENUE PUMP STATION BIOFILTER MEDIA 
REPLACEMENT PROJECT TO MODIFY THE CONTRACT 
WITH FALCON CONSTRUCTION, CO.

/Dd



(R-2020-409)

BE IT RESOLVED, by the City Council of the City of San Diego, that the Mayor, or his

designee, to execute Change Order #1 to Falcon Construction, Co. for an amount not to exceed

$222,569.70.

BE IT FURTHER RESOLVED, that the Chief Financial Officer is authorized to expend an

additional amount not to exceed $222,569.70 from Fund 700001, Metro Sewer Utility Fund, for

the Grove Avenue Pump Station Biofilter Media Replacement Project for Change Order No. 1.

APPROVED: MARA W. ELLIOTT, City Attorney

By 

Approved: 
KEVIN L. FAULCONER, Mayor(dale)

Vetoed:
KEVIN L. FAULCONER, Mayor(date)
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Christine M. Leone
Chief Deputy City Attorney

I certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this 
meeting of 07/28/2020 .

ELIZABETH S. MALAND 
City Clerk

CML:soc 
03/16/2020
Or.Dept: Public Works
CCNo. 3000012807 
Doc. No.: 2347638

By AZ Connie Pat^rsa/ 
DepuyCi^^lerk



CERTIFICATE OF UNALLOTTED BALANCE 3000012807
ORIOMATMO

2000

Amount:  

Purpose: 

Date:

 By: 

COMPTROLLER'S DEPARTMENT

Grant NumberFund G/L Account Functional Area Original Amount

TOTAL AMOUNT

FUND OVERRIDE Q

CERTIFICATION OF UNENCUMBERED BALANCE

Not to Exceed: $222,569.70

Falcon Construction, Co.Vendor:

Purpose:

December 5, 2019Date:

TOTAL AMOUNT $222.569.70

CC-381 (REV 7-09)

CC

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is available in 
the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Doc.
Item

Funded
Program

Fund Center or Cost 
Center

Internal Order or 
WBS Element

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto attached 
resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby further certify, 
in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated for the purpose of 
said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are anticipated to come into the 
Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, 
together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

CC
OEPT.

NO:

The City of San Diego 
COMPTROLLER'S CERTIFICATE

By: Elizabeth Warnock  
COMPTROLLER^® DEPARTMENT

Funded 
Program 

Non-Pfograin
Functional Area 

OTHR-OOOOOOOO-SU

Doc.
kern
001

G/L Account
511035

Fund Center
2000191213

To authorize the expenditure of funds, not to exceed $222,569,70, to Falcon Construction for Construction Change Order #1, for the 
replacement of the Grove Avenue Pump Station bio-filter media.

Original Amount 
$222,569.70

FUND OVERRIDE Q 

3000012807

ACCOUNTING DATA
1 Business 

Area

ACCOUNTING DATA________
Business

Area
2000

Grant Number 
N/A

Fund
700001

10 or WBS Element 
N/A



tin 9.ft ?n7nPassed by the Council of The City of San Diego on J by the following vote:

RecusedCouncilmembers

Scott Sherman

Vivian Moreno

Georgette Gomez

Date of final passage JUL 3 02020

AUTHENTICATED BY:

(Seal)

/I J Deputy

Office of the City Clerk, San Diego, California

313167Resolution Number R-.

Monica Montgomery

Mark Kersey

Chris Cate

□□□□□□□□□

(Please note: When a resolution is approved by the Mayor, the date of final passage is the 
date the approved resolution was returned to the Office of the City Clerk.)

Barbara Bry

Jennifer Campbell

Chris Ward

________ ELIZABETH S, MALAND________
City Clerk of The City of San Diego, California.

_______ KEVIN L FAULCONER________
Mayor of The City of San Diego, California.

Not Present

□□□□□□□□□

Nays

□□□□□□□□□

Yeas

0
0
0
0
0
0
0
0


